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 Design Memo 17-03
 Preconstruction Review 
 Shop Plan Review
 Construction
 Materials Inspection





 Modular block wall: Typical extensible 
reinforcement
 Precast concrete panel type of wall: Uses 
both extensible or inextensible 
reinforcement
Note: Current Indiana specification only allows 
inextensible  reinforcement with precast concrete panel 
type of MSE wall.
Slide 4
MSE Walls 
Term “MSE” : Mechanically Stabilized  Earth
Types of MSE walls:
Typical Section Of MSE Wall
Roles and Responsibilities
Per INDOT Standard Specifications 731.03
 The internal and external stability shall be the 
responsibility of the contractor.  




 Issued March 1, 2017
 Effective Immediately
Covers
 MSE Wall review process
 MSE Wall Suitability
 IDM Revisions
 Plan Requirements
MSE Wall Review Process 
Stage of Plan 
Development 
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* Detail sheets include wall layout/geometry, wall section view, known 
obstructions, known foundation improvement requirements. 
MSE Wall Review Process 
 Office of Geotechnical Engineering concurrence is 
required agreeing that the use of an MSE wall is suitable 
for projects that have not yet reached Stage 1.
 A second submittal at Stage 3 may be necessary if 
additional detail is required.  This will be noted when the 
first review is returned.
 Revisions to plans based upon this memo will be 
expected for projects prior to Stage 3.
 Revisions to plans for projects beyond Stage 3 will be 
determined on a project to project basis with full 
coordination.
MSE Wall Suitability
Look for most economical solution
 MSE is often not the best option in cut or 
limited right of way situations
 Consider all possible alternatives
 Consider facing options
 Consider the effect of wall curvature
MSE Wall Suitability
Site drainage
 Consideration needs to be given to the flow of 
water on the site
 For walls constructed along a riverbank or in a 
floodplain the top of the leveling pad shall be 
at least 1 foot above the ordinary high water 
elevation.  No. 8 stone shall be placed behind 




 Utilities other than wall drainage
 Floodplain erosion and scour potential
 Potential corrosion of reinforcement due to 
contaminated ground water or other 
environmental considerations
MSE Wall IDM Revisions
IDM 402-6.02(02) Structure Sizing –
Alignment
 Pile sleeves should be assumed where an end 
bent is placed behind an MSE wall.  
 The minimum distance from the edge of the 
pile sleeve to the back of the MSE wall panel 
is 3 ft.
MSE Wall IDM Revisions
IDM 409-2.04(02) Integral End Bent –
Design Requirements, 409-3.03 Semi-
Integral End Bent, and Figure 409-2G
 Figure 409-2G illustrates the minimum 
distance from the edge of the pile sleeve to 
the back of the MSE wall panel and preferred 
MSE wall configurations at an end bent.
MSE Wall IDM Revisions
MSE Wall IDM Revisions
MSE Wall IDM Revisions
IDM 410-5.01(06), Design Criteria
 Where two intersecting walls form an 
enclosed angle, the angle is to be greater 
than or equal to 70 degrees.   
 Sharp curves should be avoided in the wall 
layout. 
 Utilities should not be placed through the 
reinforced zone.  Where utility placement in 
the reinforced zone is unavoidable, future 
access must be provided to the utility without 
disrupting the reinforcement.  
MSE Wall IDM Revisions
IDM 410-5.01(07), Figure 410-5(0)C 
(New), Information to be Shown on 
Plans  
 Drainage systems are required for all MSE 
walls.  Figure 410-5(0)C illustrates a typical 
MSE wall cross sections and provides the 
drainage details to be included on plans.  
MSE Wall IDM Revisions
MSE Wall IDM Revisions
IDM 410-5.01(07), Figure 410-5(0)C 
(New), Information to be Shown on 
Plans  (Cont.)
 A plan view showing all obstructions and their offset 
from the back of the MSE wall is required on the MSE 
Wall Details sheet.  Obstructions include but are not 
limited to, piles, pile sleeves, catch basins, signal or 
sign foundation, guardrail posts, and culverts.
 Where an obstruction projects through the MSE wall 
panel, the obstruction should also be shown in an 
isolated section and elevation view.
MSE Wall IDM Revisions
IDM 410-5.01(07), Figure 410-5(0)C 
(New), Information to be Shown on 
Plans  (Cont.)
 Modifications to the wall design to avoid 
obstructions must be shown in the MSE Wall 
working drawings.  Design options for 
obstructions within the reinforced zone are 
described in the AASHTO LRFD Bridge Design 
Specifications, section 11.10.10.4.
MSE Wall IDM Revisions
IDM 410-5.01(07), Figure 410-5(0)C 
(New), Information to be Shown on 
Plans  (Cont.)
 When an end bent is placed behind an MSE 
wall, expanded polystyrene should be shown 
for gap between the front face of the end 
bent and the back of the MSE wall.  Do not 
show Styrofoam or extruded polystyrene.
Plan Requirements
 Show and label all obstructions
 Plan view shall show the distance from the 
back of the panel. 
 Elevation view shall show all obstructions that 
project through a panel.
 Show all the details of ground 
improvement if specified in the 
Geotechnical Report
 Consider adding a section view




 The plans and specifications
 The site conditions relevant to 
construction requirements
 Review of Geotechnical Report
 Material requirements
 Construction Sequences for the specific 
reinforcement system
 Shop Drawing Submittal & Approval
MSE Wall Shop Plan Review
 Construction Memo 13-13  Revised (9/15/15)
MSE Wall Shop Plan Review
Construction Memo 13-13  Revised 
(9/15/15)
 Shop plans and design calculations are to be stamped 
by a PE and are to be submitted to the designer of 
record
 The designer of record will forward a copy to the 
INDOT Office of Geotechnical Engineering
 The Office of Geotechnical Engineering will review 
and provide comments back to the designer of record
 The designer of record will provide the final approval
MSE Wall Shop Plan Review
Items to be considered
 Adherence to the AASHTO LRFD Design Specifications
 11.10.1
…. When two intersecting walls form an enclosed 
angle of 70 degrees or less, the affected portion of 
the wall shall be designed as an internally tied bin 
structure with at-rest earth pressure coefficients.
 C11.10.10.4
The max splay of reinforcements is limited to a 
maximum of 15 degrees
MSE Wall Shop Plan Review
Items to be considered
 Treatment of obstructions
 11.10.10.4 addresses obstructions in the 
reinforced soil zone
1. If reinforcement is to be partially or fully severed in the 
location of the obstruction, design the surrounding 
reinforcement layers to carry the additional load…
2. Place a structural frame around the obstruction 
capable of carrying the load from the reinforcements…
3. If the soil reinforcements consist of discrete strips and 
depending on the size and location of the obstruction, 
it may be possible to splay the reinforcements around 
the obstruction
Reinforced Earth Company Sanders Pre-Cast Concrete 
Systems, Inc.
Sine Wall Tricon Precast Ltd.












 Precast Concrete Elements
 Reinforcing Elements
Other Materials





Improper Storage of Reinforcement 




 Type 3 structure backfill within reinforced backfill 
zone excluding # 30 sand meeting INDOT Specs
 Unit weight shall not be less than 120 pcf unless 
light weight is specified
 Internal friction angle (ᵩ) of 34 degree for structure 
backfill within reinforced backfill zone
 “B” Borrow or structure backfill within retained 





 Erection of Facing Elements
 Reinforced Fill Placement and 
Compaction
 Placement of Reinforcing Elements
Site Preparation
 Cut to grade  
 Remove unsuitable material as specified 
 Proof roll the entire footprint area of MSE 
wall to delineate any loose and/or unsuitable 
materials
 Compact any loose material and remove and 
replace any unsuitable material 




 Excavate: for leveling pad 
 Pour: unreinforced concrete leveling pad as 
specified
 Curing time: at least 12 hrs before placing Panels
 Vertical tolerance: 3mm to design elevation
 Improperly Placed Leveling Pad: may result in 
panel misalignment, cracking, and spalling
Leveling Pad
Erection of Facing Elements
 Always begin adjacent to any existing 
structure and proceed toward the open 
end of the wall
 Horizontal joint material or wooden shims 
should not be permitted between the first 
course of panels and the leveling pad 
except for panel battering
 Vertical Backward Batter should not be 
more than 0.05 inch/foot of wall height
Erection of Facing Elements
 Use panel spacing bars for horizontal spacing 
between panels
 First row of panels must be continuously braced 
until several layers of reinforcements and backfill 
have been placed
 Adjacent panels should be clamped together to 
prevent individual panel displacement
 Since variety of panel types used on a project, 
facing element types must be checked  to verify 
the installation exactly as shown on the plans
Erection of Facing Elements




Erection of Facing Elements
Erection of Facing Elements
Erection of Facing Elements
Reinforced Fill Placement/Compaction
 Mark your 6” compacted lift on the back side of the 
wall panels
 Place backfill parallel to the wall and starting 
approximately 3 feet from  the back of wall panel
 Level the fill by machinery moving parallel to the wall, 
windrowing toward the reinforcement ends
 Lock the reinforcement and the panels in position
 Place the backfill not exceeding 5 “ in loose 
thickness within 3 feet behind the wall by windrowing 
after locking the reinforcement
 Compacting lift not exceeding 5 “ in loose 
thickness with a minimum of 5 passes using 
vibratory roller or plate weighing less than 
1000 pounds 
 Except for the initial layer the fill must be 
brought up uniformly for the whole layer
 Soil layers should be compacted up to or 
even slightly above the elevation of each 
level of reinforcement connections prior to 
placing that layer of reinforcement elements
Reinforced Fill Placement Compaction
Lift Thickness Marking on Facing Panel
Backfill Measurement Solution  Template
Reinforced Fill Placement & Compaction
12” - 36”
Reinforced Fill Placement & Compaction
Sheepfoot Rollers Not Allowed
Reinforced Fill Placement & Compaction
Reinforced Fill Placement & Compaction
Reinforced Fill Placement & Compaction
Reinforced Fill Placement & Compaction
Placement of Reinforcing Elements
Placement of Reinforcing Elements
Placement of Reinforcing Elements
Improper bolting at connections
Reinforcing Strip Connection to Facing
Placement of Reinforcing Elements
Placement of Reinforcing Elements
 Straps not installed perpendicular to 
wall
 Bent straps 
Do not drive any machinery 
over reinforcement
Avoid exerting excessive 
pressures on the panels
Broken connections with new brackets
Placement of Reinforcing Elements




 Recent Specification Changes
 Standardized MSE Wall Recommendations
 Developed a Checklist for Construction Personnel
 Developed a Bearing Capacity Verification Table
 Developed a Training Course for construction Inspection 
with the Assistance of the Research Division
 Future: 
 Modification to INDOT specs to address some design and 
construction issues such as splay angle of 15 degrees
 Use of Type IC subgrade treatment on MSE walls
 Use of impervious Geomembrane over MSE walls
 Development of MSE Wall Inventory
Recent Specification Changes
 Design:
 Contractor: Responsible for Internal & External 
stability of the wall
 Engineer: Responsible for Global stability
 Design Method: AASHTO LRFD Bridge Design Specification
 F* Value: Standardized use of AASHTO default values
 Tributary Area: Use as per FHWA-NHI-10-025
Recent Specification Changes
 Material: 
 Unit weight: Structure backfill should be at least 120pcf, 
design values for foundation soil should be as per the 
Geotechnical report
 Geotextile: Use at the interface between the reinforced
and retained backfill zones or adjacent soil
Recent Specification Changes
 Construction:
 Foundation Preparation: 
 Proofrolling of the entire footprint of Reinforced backfill 
zone
 Verification of foundation by DCP Testing
 Geotextile in conjunction with MSE wall construction 
will not be measured or paid separately
















DCP Tests for Foundation Requirement
The frequency of DCP measurements is: 
1 DCP test for every 500 sq ft  
Or
5 DCP tests per end bent





MSE Wall- 731.07 Rev. 
( 500 sq ft area
10 ft
Design Parameter Value (area 1)*
Maximum Calculated Settlement "x" inches
Maximum Differentail Settlement "y" inches
Time for settlement completion "z" days
Maximum wall height XX ft
Design Recommendations
Minimum Reinformcement Length/Height Ratio 0.75H?? (example)
Undercut required yes/no
Undercut depth X feet??
Undercut area from Sta. XX to XX line "XX"




Peak Ground Accelaration As
Geotechnical Analysis Checks CDR
Sliding >=1.0
Eccentricity >=1.0
Global Stability Factor of safety/resistance factor
Factored Bearing Resistance 5400 psf (example value)
Foundation Soils Strength Parameters**
Cohesion 
internal friction angle 
Notes:
*more sheets can be added to include recommendations for each area of concern.
**if varying soil conditions encountered underneath the MSE wall, the table can be expanded to include all soil 
profile information
MSE Wall Geotechnical Design Parameter Table
The following is a general checklist to follow when constructing a 
Mechanically
Stabilized Earth wall (MSE wall). The answer to each of these should 
be yes unless
plans, specifications or specific approval has been given otherwise.
YES NO
1. □ □ Has the contractor submitted wall shop drawings?
2. □ □ Has the contractor submitted select backfill certification?
3. □ □ Has the contractor furnished a copy of any instructions the
wall supplier may have furnished?
4. □ □ Has the contractor supplied a Certificate of Compliance
that the wall materials comply with the applicable sections
of the specifications? Has the contractor supplied a copy of
all test results performed by the Contractor supplier to




5. □ □ Have the shop drawings been approved?
6. □ □ Has the geotechnical report been checked for undercutting?
7. □ □ Did the contractor receive the correct panels (shape, size
and soil reinforcement connection layout) per the
approved shop drawings?
8. □ □ Did the contractor receive the correct reinforcement
(proper length and size)?
9. □ □ Have the panels and the reinforcement been Inspected for
damage as outlined in the Specs?.
Check List 
YES  NO
10.  □ □ If any panels or soil reinforcement were found damaged
have they been rejected or repaired in accordance with                                                         
the specifications? 
11. □ □ Are the panels and the soil reinforcement properly stored
to prevent damage?
12. □ □ Has the MSE wall area been excavated to the proper 
elevation?
13. □ □ Has the area been proof rolled(a minimum of five passes 
by
a roller weighing a minimum of 8 tons)?




15. □ □ Has the leveling pad area been properly excavated? 
16. □ □ Has the leveling pad been set to the proper alignment?
17. □ □ Has the leveling pad cured for a minimum of 12 hours?
18. □ □ Is the first row of panels properly placed? Do they
have proper spacing, bracing, tilt and where required,
do they the spacers installed?
19. □ □ Has the proper filter fabric and adhesive been supplied?
20. □ □ Is the filter fabric being properly placed over the joints?
21. □ □ Is the adhesive being applied to the panel, than the filter
fabric being placed? 
Check List 
YES NO
22. □ □ Is the filter fabric stored properly away from sunlight and
protected from UV radiation?
23. □ □ Is the contractor using correct panels (size, shape &
# of connections) for that panel’s wall location & 
elevation?  
24. □ □ Is fill being placed and compacted in 6 inch lifts?
25. □ □ Is the equipments are kept off the reinforcement until a
minimum of 6 inches of fill is placed?
26. □ □ Are the lifts being placed by the proper method and
sequence?





28. □ □ Is the proper compaction being met within 3 feet of wall 
and greater than 3 feet from the wall based on DCP 
criteria?
29. □ □ Is the fill being brought up to or slightly above the soil
reinforcement elevation before the reinforcement are 
connected?
30. □ □ Is the reinforcement being properly  connected?
31. □ □ Is the soil reinforcement in the proper alignment?
32. □ □ Is the vertical and horizontal alignments are checked
periodically and adjusted as needed?




34. □ □ At the end of each day’s operation is the contractor shaping
the last level of backfill to permit a positive drainage away
from the wall such as temporary pipe etc.?
35. □ □ Has the contractor backfilled the front of the wall?
36. □ □ Is the correct coping being installed?
Factored Bearing Resistance Based on DCP Blow 






























Note: This table is applicable only for fine grained soils. For sand 
& gravel, please contact Office of Geotechnical Services







Manager, Office of Geotechnical Engineering
Office: (317) 610-7251 ext 219
Email: atkhan@indot.in.gov
